



PROJECT SERVER WEB ACCESS  
CAMAKO PRINT UTILITY  
EXTENSION



**camako**

RESOURCE AND PROJECT MANAGEMENT SOLUTIONS

© 2009

# Added functionality instantly

- **For Microsoft Office Project Server Web Access**

Add value to your investment and make the software's use easier and more efficient.


- Camako Print Utility allows users to print bar charts (GANTT charts) for selected projects by using the browser. Users can easily modify the design and data by changing time scales, columns and by coloring tasks only with a few mouse movements.
- Simple and fast installation to your existing tool.
- Get also Camako's other component – Add Lines extension to timesheet functionality.



# Project Server printing

## Camako Print Utility allows user to

- Print bar chart using browser for a selected project in Project Server
- Modify outlook of the printout
  - Change time scale
  - Select columns
  - Change coloring of the tasks
- Preview the picture



# Project Server printing


- Component start –up is installed to Project Server Web Access page (or pages) as URL link
  - Project list shows those projects the user has rights granted to
- Header and Footer are maintained as Customer Enterprise Fields
  - They can be changed for printing

# Startup and project selection

The screenshot shows the Project Web Access interface. A dialog box titled 'Import from M...' is open, prompting the user to 'Select project to import:'. The dropdown menu in the dialog shows 'Entourage' selected. Below the dialog, the main interface displays various sections: 'Timesheets', 'Approvals', 'Status Reports', 'Issues and Risks', and 'Project Workspaces'. The 'Project Workspaces' section contains a table with the following data:

Project Name	Date Created	Owner
A small fina process change	24.10.2008	Enfeldt Johan
Aramis	19.05.2008	Pere Kalle
Ascounting	12.11.2008	Pelin Jani
Entourage	30.05.2008	Pelin Jani
Janturage	25.08.2008	Pelin Jani
Rubin	21.05.2008	Pelin Jani
Xavier	02.07.2008	Pere Kalle

# Changing outlook



# Changing outlook and colors

The screenshot displays the Camako Gantt software interface. On the left, a table lists project tasks with their start and end dates. The main area shows a Gantt chart with tasks represented by horizontal bars across a timeline from May 2008 to February 2009. A 'Color' dialog box is open in the center, allowing users to select colors for the Gantt bars. The dialog includes a grid of 'Basic colors' and a section for 'Custom colors'.

Task Name	Begin Date	End Date
<b>Design</b>	30.5.2008	3.11.2008
User requirem...	30.5.2008	14.10.2008
Analysis	1.10.2008	27.10.2008
Specification	14.10.2008	3.11.2008
<b>Planning</b>	12.11.2008	26.11.2008
Process pan	12.11.2008	18.11.2008
Support material	18.11.2008	25.11.2008
Review	25.11.2008	26.11.2008
<b>Implementation</b>	24.11.2008	1.1.2009
Pilot use	24.11.2008	28.11.2008
User feedback	28.11.2008	12.12.2008
Fine tuning	12.12.2008	1.1.2009
<b>Testing</b>	15.12.2008	5.1.2009
First department	15.12.2008	22.12.2008
Feedback	23.12.2008	5.1.2009
Final approval	5.1.2009	5.1.2009

# Preview before printing

